

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		11. CONTRACT ID CODE J	PAGE OF PAGES 1 02
2. AMENDMENT/MODIFICATION NO. P00016	13. EFFECTIVE DATE 97DEC09	14. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE	5. PROJECT NO. (If applicable)
6. ISSUED BY 82D CONTRACTING SQUADRON 136 K AVENUE STE 1 SHEPPARD AFB TX	CODE 76311-2746	17. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip code)  CALLEJAS & ROSS INC PO BOX 1956 WICHITA FALLS TX 76307-1956		(x)	9A. AMENDMENT OF SOLICITATION NO.
			9b. DATED (See item 11)
		X	10A. MODIFICATION OF CONTRACT/ORDER NO. F416129505008
			10B. DATED (See item 13) 95SEP19
CODE		1 FACILITY CODE	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS			
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, <input type="checkbox"/> is not extended.			
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified			
12. ACCOUNTING AND APPROPRIATION DATA (If required)			
FUNDS CITED ON INDIVIDUAL DELIVERY ORDERS			
NO CHG .00			
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. DESCRIBED IN ITEM 14.			
(x) A. This change order is issued pursuant to: (Specify authority) The changes set forth in Item 14 are made in the contract order no in item 10A.			
B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in Item 14 pursuant to the authority of FAR 43.103(b).			
X C. This supplemental agreement is entered in pursuant to authority of: CC NO. I-559 CHANGES (AUG 1987)			
D. Other (Specify type of modification and authority)			
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return ALL copies to the issuing office.			
14. Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  POC: BILLINGTON, LAVERNE H. PHONE: 9406764450  SEE SCHEDULE			
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.			
15A. NAME AND TITLE OF SIGNER (Type or print)  George Catlett, Jr. President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  MARCELLA FRAGOMELI Contracting Officer	
15B. CONTRACTOR/OFFEROR  Signature of person authorized to sign	15C. DATE SIGNED 12-11-97	16B. UNITED STATES OF AMERICA BY Marcella Fragomeli (Signature of Contracting Officer)	16C. DATE SIGNED 15-Dec-97

P00016

1997 December 09

F4161295D5008

Page 2

CALLEJAS AND ROSS INC

a. This modification is written to add Item and adjust quantity in Option Year Two period of the contract - 1 Oct 97 through 30 Sep 98.

b. Add HH to schedule as listed below:

HH	FLAG POLE PAINTING	1	EA	\$1,100.00	\$1,100.00
	Furnish all paint, materials, lift and labor.				

c. Item A1 - Exterior Painting - Decrease quantity from 500,000 to 494,500 sf (Decrease \$1,100.00)

d. As a result of above added Item HH and the decrease; Item A1 (\$1,100.00), the total amount of \$370,441.72 for Option Two and \$1,219,631.17 for the contract remains unchanged.