

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE J		PAGE OF PAGES 1 82		
2. AMENDMENT/MODIFICATION NO. P00028		13. EFFECTIVE DATE 99MAY11		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO. (If applicable) UNUP960512	
6. ISSUED BY 820 CONTRACTING SQUADRON 136 K AVENUE STE 1 SHEPPARD AFB TX		CODE FA3020 76311-2746		7. ADMINISTERED BY (If other than Item 6) 13 45		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip code) CALLEJAS & ROSS INC PO BOX 1956 MICHITA FALLS TX 76307-1956				(x)		9A. AMENDMENT OF SOLICITATION NO.	
						9b. DATED (See item 11)	
				X		10A. MODIFICATION OF CONTRACT/ORDER NO. F416129505808	
						10B. DATED (See item 13) 95SEP19	
CODE				FACILITY CODE			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS <input checked="" type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) 5793400 389 6444 564458 53391 03 668700 A39033 CODE: F60700							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. DESCRIBED IN ITEM 14. <input checked="" type="checkbox"/> 1A. This change order is issued pursuant to: (Specify authority) The changes set forth in Item 14 are made in the contract order no in item 10A. <input type="checkbox"/> 1B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in Item 14 pursuant to the authority of FAR 43.103(b). <input checked="" type="checkbox"/> 1C. This supplemental agreement is entered in pursuant to authority of: CONTRACT CLAUSE I-559, FAR CLAUSE 52.243-84 - CHANGES <input type="checkbox"/> 1D. Other (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return ALL copies to the issuing office.							
14. Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) POC: EBERHART, JOHN P. PHONE: 9406765191 SEE SCHEDULE							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) George P. Eberhart				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JOHN P. EBERHART			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED 5-20-99		16B. UNITED STATES OF AMERICA BY <i>John P. Eberhart</i> (Signature of Contracting Officer)		16C. DATE SIGNED 25 May 99	

CALLEJAS & ROSS INC

TIN NO. 752133034

DUNS NO. 101209309

CAGE CODE 0C6311T

- A, THE PURPOSE OF THIS MODIFICATION IS TO INCREASE UNIT PRICED LINE ITEM A4, EXTERIOR PAINTING, AND LINE ITEM C1, INTERIOR PAINTING, ON OPTION YEAR THREE, AS INDICATED BELOW:

PAGE 18 OF 66, LINE ITEM A4 - CHANGE ESTIMATED QUANTITY FROM 20,000 SF TO READ 42,400, AN INCREASE OF 22,400 SF. CHANGE THE ESTIMATED TOTAL PRICE FROM \$3,600.00 TO READ \$7,632.00, A TOTAL INCREASE OF \$4,032.00.

PAGE 18 OF 66, LINE ITEM C1 - CHANGE ESTIMATED QUANTITY FROM 773,500 SF TO READ 943,500 SF, AN INCREASE OF 170,000 SF. CHANGE THE ESTIMATED TOTAL PRICE FROM \$135,362.50 TO READ \$165,112.50, A TOTAL INCREASE OF \$29,750.00.

- B. SF 1442, BLOCK 21, CHANGE AMOUNT FROM \$1,651,391.36 TO READ \$1,685,173.36, A TOTAL INCREASE OF \$33,782.00.
- C. CONTRACTOR HEREBY AGREES TO THE CHANGES AS SET FORTH ABOVE AND UNCONDITIONALLY WAIVES ANY CLAIM AGAINST THE GOVERNMENT BY REASON OF THE SAME AND DOES THEREBY RELEASE IT FROM ANY AND ALL OBLIGATIONS WHICH MAY ARISE BECAUSE OF SUCH CHANGES.
- D. ALL OTHER ITEMS WILL REMAIN UNCHANGED.