

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			11. CONTRACT ID CODE J	PAGE OF PAGES 1 82
2. AMENDMENT/MODIFICATION NO. P00030	13. EFFECTIVE DATE 99JUN01	14. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE	5. PROJECT NO. (If applicable) UNVP968512	
6. ISSUED BY 820 CONTRACTING SQUADRON 136 K AVENUE STE 1 SHEPPARD AFB TX	CODE FA3020 76311-2746	17. ADMINISTERED BY (If other than Item 6) CODE		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip code) CALLEJAS & ROSS INC PO BOX 1956 WICHITA FALLS TX 76307-1956		9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (See item 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. X F416129505008 10B. DATED (See item 13) 95SEP19		
CODE FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified				
12. ACCOUNTING AND APPROPRIATION DATA (If required)		CODE: F60700		
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. DESCRIBED IN ITEM 14.		NO CHG .00		
(x) 1A. This change order is issued pursuant to: (Specify authority) The changes set forth in Item 14 are made in the contract order no in item 10A. 1B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in Item 14 pursuant to the authority of FAR 43.103(b). 1C. This supplemental agreement is entered in pursuant to authority of: X CONTRACT CLAUSE I-559, FAR CLAUSE 52.243-04 - CHANGES 1D. Other (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return ALL copies to the issuing office.				
14. Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) POC: EBERHART, JOHN P. PHONE: 9406765191 SEE SCHEDULE				
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNED (Type or print) George E. Eberhart		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JOHN P. EBERHART		
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED 6-11-99	16B. UNITED STATES OF AMERICA BY John P. Eberhart	16C. DATE SIGNED 15 June 99	
(Signature of person authorized to sign)		(Signature of Contracting Officer)		

CALLEJAS & ROSS INC

- A. THE PURPOSE OF THIS MODIFICATION IS WRITTEN TO ADJUST QUANTITIES IN OPTION YEAR THREE PERIOD OF THE CONTRACT - 1 OCTOBER 1998 THROUGH 30 SEPTEMBER 1999.
- B. DECREASE QUANTITY OF ITEM NUMBER C1, INTERIOR PAINTING, FROM 943,500 SF TO 703,500 SF. CHANGE THE TOTAL ESTIMATED PRICE FROM \$165,112.50 TO \$123,112.50, FOR A TOTAL DECREASE OF \$42,000.00.
- C. INCREASE QUANTITY OF ITEM NUMBER C3, INTERIOR PAINTING, FROM 140,000 SF TO 350,000 SF. CHANGE THE TOTAL ESTIMATED PRICE FROM \$28,000.00 TO \$70,000.00, FOR A TOTAL INCREASE OF \$42,000.00.
- D. DECREASE QUANTITY OF ITEM NUMBER R, SIGNS - 2 SIDES, FROM 450 SF TO 225 SF. CHANGE THE TOTAL ESTIMATED PRICE FROM \$4,792.50 TO \$2,396.25 FOR A TOTAL DECREASE OF \$2,396.25.
- E. INCREASE QUANTITY OF ITEM NUMBER E, TAPE, BED, AND TEXTURING, FROM 12,554 SF TO 19,210.25 SF. CHANGE ESTIMATED TOTAL PRICE FROM \$4,519.44 TO \$6,915.69, FOR A TOTAL INCREASE OF \$2,396.25.
- F. AS A RESULT OF THE ABOVE CHANGES, THE TOTAL AMOUNT OF OPTION YEAR THREE REMAINS UNCHANGED.
- G. CONTRACTOR HEREBY AGREES TO THE CHANGES AS SET FORTH ABOVE AND UNCONDITIONALLY WAIVES ANY CLAIM AGAINST THE GOVERNMENT BY REASON OF THE SAME AND DOES THEREBY RELEASE IT FROM ANY AND ALL OBLIGATIONS WHICH MAY ARISE BECAUSE OF SUCH CHANGES.
- H. ALL OTHER ITEMS WILL REMAIN UNCHANGED.

(END PAGE)