AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE: J

PAGE OF PAGES: 1 | 04

2. AMENDMENT/MODIFICATION NO.: P00018

3. EFFECTIVE DATE: 00JAN28

4. REQUISITION/PURCHASE REQ. NO.: SEE SCHEDULE

5. PROJECT NO. (If applicable)

6. ISSUED BY — CODE: FA3020
82D CONTRACTING SQUADRON
136 K AVENUE STE 1
SHEPPARD AFB TX 76311-2746

7. ADMINISTERED BY (If other than Item 6) — CODE:

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip code)
JOHNSON CONTROLS WORLD SERVICES, INC 756605L
7315 N. ATLANTIC AVE.
CAPE CANAVERAL FL 32920-3792

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (See item 11)

(X) 10A. MODIFICATION OF CONTRACT/ORDER NO.: F41612980003

10B. DATED (See item 13): 98JAN16

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[_] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [_] is extended, [_] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required) — CODE: F60700

5707045 830 6444 564432 P72262 53380 660700

NO CHG .00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. DESCRIBED IN ITEM 14.

(x) A. This change order is issued pursuant to: (Specify authority) The changes set forth in Item 14 are made in the contract order no in item 10A.

B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in Item 14 pursuant to the authority of FAR 43.103(b).

X C. This supplemental agreement is entered in pursuant to authority of:
I-546 FAR 52.243-1 CHANGES--FIXED PRICE (AUG 1987)

D. Other (Specify type of modification and authority)

E. IMPORTANT: Contractor [_] is not, [X] is required to sign this document and return **ALL** copies to the issuing office.

14. Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

POC: SCOTT, HARVEY A.
PHONE: 9406763283

SEE SCHEDULE

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
Jimmy Couch
DEPUTY PROJECT MANAGER

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
HARVEY A. SCOTT

15B. CONTRACTOR/OFFEROR
Jimmy Couch
(Signature of person authorized to sign)

15C. DATE SIGNED: 31 Jan 00

16B. UNITED STATES OF AMERICA
BY Harvey A. Scott
(Signature of Contracting Officer)

16C. DATE SIGNED: 31 Jan 00

STANDARD FORM 30

Cage: 7S660 DUNS: 010816486 TIN: 59-1575859

a. The purpose of this modification is to reduce total funds by $97,569.65 and to revise the quantities and dollar amounts on contract line items 2003 through 2022AC for Separately Priced Items for Option Year Two ONLY and to update Technical Exhibit 5b, "Government-Furnished Equipment".

b. Schedule B, pages 8 of 60 and 9 of 60, line items 2003 through 2022AC are hereby changed as follows:

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2003	Total estimated cost	1	L/S	NTE	$235,540.00
To:	2003	Total estimated Cost	1	L/S	NTE	$161,540.00

For a total decrease of $74,000.00

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2005	Total estimated cost	1	L/S	NTE	$100,000.00
To:	2005	Total estimated Cost	1	L/S	NTE	$89,874.67

For a total decrease of $10,125.33

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2006AA	Interior Painting	3,500,000	SF	0.1196	$418,600.00
To:	2006AA	Interior Painting	2,750,000	SF	0.1196	$328,900.00

The total quantity decreased by 750,000 SF

For a total decrease of $89,700.00

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2007AA	Replacement of Resilient Tile Flooring(w/asbestos containing materials)	1,000	SF	$ 2.7645	$2,764.50
To:	2007AA	Replacement of Resilient Tile Flooring(w/asbestos containing materials)	500	SF	$ 2.7645	$1,382.25

The total quantity decreased by 500 SF

For a total decrease of $1,382.25

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2007AB	Replacement of Resilient Tile Flooring(w/o asbestos containing materials)	40,000	SF	$ 1.8584	$74,336.00
To:	2007AB	Replacement of Resilient Tile Flooring(w/o asbestos containing materials)	60,000	SF	$ 1.8584	$111,504.00

The total quantity increased by 20,000 SF

For a total increase of $37,168.00

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2007AC	Replacement of shoe mold	16,400	LF	$0.6370	$10,446.80
To:	2007AC	Replacement of shoe mold	28,000	LF	$0.6370	$17,836.00

The total quantity increased by 11,600 LF

For a total increase of $7,389.20

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2009	Prepare surfaces which contain lead-based paint	2,500	SF	$0.1872	$468.00
To:	2009	Prepare surfaces which contain lead-based paint	500	SF	$0.1872	$93.60

The total quantity decreased by 2,000 SF

For a total decrease of $374.40

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2013	Chain Link Fence Repair	200	LF	$2.8160	$563.20
To:	2013	Chain Link Fence Repair	150	LF	$2.8160	$422.40

The total quantity decreased by 50 LF

For a total decrease of $140.80

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2014	Yard Perimeter (Wood) Fence Repair	200	LF	$9.3332	$1,866.64
To:	2014	Yard Perimeter (Wood) Fence Repair	700	LF	$9.3332	$6,533.24

The total quantity increased by 500 LF

For a total increase of $4,666.60

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2015	Fence Posts (Steel)	20	EA	$33.21	$664.20
To:	2015	Fence Posts (Steel)	28	EA	$33.21	$929.88

The total quantity increased by 8 EA

For a total increase of $265.68

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2016	Texture of Bathroom Walls/Ceilings	2,000	SF	$0.0884	$176.80
To:	2016	Texture of Bathroom Walls/Ceilings	500	SF	$0.0884	$44.20

The total quantity decreased by 1,500 SF

For a total decrease of $132.60

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2018	Texture ceiling (spray on)	40,000	SF	$0.4888	$19,552.00
To:	2018	Texture ceiling (spray on)	60,000	SF	$0.4888	$29,328.00

The total Quantity increased by 20,000 SF

For a total increase of $9,776.00

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2019AA	3'0" X 6'8" X 1 3/4" (ER 21)	10	EA	$256.00	$2,560.00
To:	2019AA	3'0" X 6'8" X 1 3/4" (ER 21)	13	EA	$256.00	$3,328.00

The total quantity increased by 3 EA

For a total increase of $768.00

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2019AC	2'8" X 6'8" X 1 3/4" (ER 23)	5	EA	$244.70	$1,223.50
To:	2019AC	2'8" X 6'8" X 1 3/4" (ER 23)	3	EA	$244.70	$734.10

The total quantity decreased by 2 EA

For a total decrease of $489.40

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2019AD	Dead bolts (keyless)	25	EA	$32.42	$810.50
To:	2019AD	Dead bolts (keyless)	80	EA	$32.42	$2,593.60

The total quantity increased by 55 EA

For a total increase of $1,783.10

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2020	HVAC Grill Replacement	50	EA	$12.60	$630.00
To:	2020	HVAC Grill Replacement	330	EA	$12.60	$4,158.00

The total quantity increased by 280 EA

For a total increase of $3,528.00

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	2022	Wage Determination Increase IAW Mod P00005, 16 Dec 98	37,072	HR	$0.23	$8,526.56
To:	2022AA	Fringe Benefits	29,071	HR	$0.47	$13,663.37

The total quantity decreased by 8,001 HRS

For a total increase of $5,136.81

	Line Item	Description	Quantity	Unit	Unit Price	Total
						$0.00
Add:	2022AB	Pay Raise for Shipping Clerk	2,088	HR	$0.4547	$949.41

The total quantity increased by 2,088 HRS

For a total increase of $949.41

	Line Item	Description	Quantity	Unit	Unit Price	Total
						$0.00
Add:	2022AC	Pay Raise for Dispatchers	4,858	HR	$1.5118	$7,344.32

The total quantity increased by 4,858 HRS

For a total increase of $7,344.32

c. The TOTAL of Schedule B, OPTION YEAR TWO, is hereby decreased from **$2,364,877.30 to $2,267,307.65**, a total decrease of **$97,569.65**. This is an administrative change only and requires no actual deobligation of funds. (Funds are obligated/deobligated on individual delivery orders). (Error due to rounding).

d. SF 1447, Block 24 – Change total amount from **$6,025,362.13** to read **$5,927,792.48**, a decrease of **$97,569.65**.

e. Schedule B, page 11 of 60, line item 3022 is revised by adding 3022AA through 3022AC, which should read as follows:

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	3022	Wage Determination Increase IAW Mod P0005, 16 Dec 98	37,072	HR	$0.23	$8,526.56
To:	3022AA	Fringe Benefits	29,071	HR	$0.71	$20,640.41

The total quantity decreased by 8,001 HRS

For a total increase of $12,113.85

	Line Item	Description	Quantity	Unit	Unit Price	Total
						$0.00
Add:	3022AB	Pay Raise for Shipping Clerk	2,080	HR	$0.4547	$945.78

The total quantity increased by 2,080 HRS

For a total increase of $945.78

	Line Item	Description	Quantity	Unit	Unit Price	Total
						$0.00
Add:	3022AC	Pay Raise for Dispatchers	4,845	HR	$1.5118	$7,324.67

The total quantity increased by 4,845 HRS

For a total increase of $7,324.67

f. The TOTAL of Schedule B, OPTION YEAR THREE, is hereby increased from **$2,386,377.24** to **$2,406,761.54**, a total increase of **$20,384.30**. This is an administrative change only and requires no actual obligation of funds. (Funds are obligated/deobligated on individual delivery orders).

g. Schedule B, page 13 of 60, line item 4022 is revised by adding 4022AA through 4022AC, which should read as follows:

	Line Item	Description	Quantity	Unit	Unit Price	Total
From:	4022	Wage Determination Increase IAW Mod P00005, 16 Dec 98	37,072	HR	$0.23	$8,526.56
To:	4022AA	Fringe Benefits	29,071	HR	$0.94	$27,326.74

The total quantity decreased by 8,001 HRS

For a total increase of $18,800.18

	Line Item	Description	Quantity	Unit	Unit Price	Total
						$0.00
Add:	4022AB	Pay Raise for Shipping Clerk	2,088	HR	$0.4547	$949.41

The total quantity increased by 2,088 HRS

For a total increase of $949.41

	Line Item	Description	Quantity	Unit	Unit Price	Total
						$0.00
Add:	4022AC	Pay Raise for Dispatchers	4,845	HR	$1.5118	$7,324.67

The total quantity increased by 4,845 HRS

For a total increase of $7,324.67

h. The TOTAL of Schedule B, OPTION YEAR FOUR, is hereby increased from **$2,408,294.95** to **$2,435,369.21**, a total increase of **$27,074.26**. This is an administrative change only and requires no actual obligation of funds. (Funds are obligated/deobligated on individual delivery orders).

i. The TOTAL of Schedule B, Basic Year through Option Year Four, is hereby decreased from **$10,820,034.32** to **$10,769,923.23**, a total decrease of **$50,111.09**. This is an administrative change only and requires no actual deobligation of funds. (Funds are obligated/deobligated on individual delivery orders).

j. The following contract pages are to be deleted and inserted as indicated below (Pages to be inserted are attached to this modification).

DELETE PAGE #	INSERT PAGE #
Page 8 of 60 (Mod P00005)	Page 8 of 60 (Mod P00018)
Page 9 of 60 (Mod P00005)	Page 9 of 60 (Mod P00018)
Page 10 of 60 (Mod P00005)	Page 10 of 60 (Mod P00018)
Page 11 of 60 (Mod P00005)	Page 11 of 60 (Mod P00018)
Page 12 of 60 (Mod P00005)	Page 12 of 60 (Mod P00018)
Page 13 of 60 (Mod P00005)	Page 13 of 60 (Mod P00018)
Page TE-5b-1 (Mod P00001)	Page TE-5b-1 (Mod P00018)

k. No other changes are expressed or implied.