

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		CONTRACT ID CODE J 5		PAGE OF PAGES 1 82	
2. AMENDMENT/MODIFICATION NO. P00007		3. EFFECTIVE DATE 98NOV23		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE	
5. PROJECT NO. (If applicable) UNUP971061		6. ISSUED BY 82D CONTRACTING SQUADRON 136 K AVENUE STE 1 SHEPPARD AFB TX CODE 76311-2746		7. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip code)  BARNETT PAVING & SEALING 1555 CAMERON LN MICHITA FALLS TX 76384-7204		9a. AMENDMENT OF SOLICITATION NO.  9b. DATED (See item 11)  10a. MODIFICATION OF CONTRACT/ORDER NO. X F416129700005 10b. DATED (See item 13) 97SEP03			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.		Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required)  N/A					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. DESCRIBED IN ITEM 14.		NO CHG .00			
(x) 1A. This change order is issued pursuant to: (Specify authority) The changes set forth in Item 14 are made in the contract order no in item 10A.					
1B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in Item 14 pursuant to the authority of FAR 43.103(b).					
X 1C. This supplemental agreement is entered in pursuant to authority of: IAW CONTRACT CLAUSE I-559, FAR 52.243-4 CHANGES, DATED AUG 1987					
1D. Other (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return ALL copies to the issuing office.					
14. Description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  POC: KOECKRITZ, DELORES M. PHONE: 9486765186  SEE SCHEDULE					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)  TAMMY BARNETT		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  VICKIE L. SULLIVAN			
15B. CONTRACTOR/OFFEROR  TAMMY BA (Signature of person authorized to sign)		15C. DATE SIGNED 11-24-98		16B. UNITED STATES OF AMERICA BY Vickie L. Sullivan (Signature of Contracting Officer)	
				16C. DATE SIGNED 1 Dec 98	

- A. The purpose of this modification is to add additional line items to subject contract as negotiated and correct administrative errors on previous modifications.
- B. Modification P00002 was to include an additional line item and increase the total dollar amount. The dollar amount was administratively not included in the narration of mod. The corrections are as follows:

Standard Form 1442, Block 21 Items Accepted the Basic year bid Item 0001 thru 0127 -\$1,999,954.66 is here by changed to read Basic Year Bid item 0001 thru 0128 - 2,001,381.66.

Standard Form 1442, Block 21, Items Accepted, Total is hereby changed to read:

**From:** \$6,001,983.08

**To:** \$6,003,410.08

Schedule B, Basic Contract Year Total Bid , is hereby changed to read:

**From:** \$1,999,954.66

**To:** \$2,001,381.66

Schedule B, Total Bid: Basic Year + Option Year One + Option Year Two is hereby changed to read:

**From:** \$6,001,983.08

**To:** \$ 6,003,410.08

- C. Modification P00003 was to increase line items 0040AA and 0043AA for Basic year only. The dollar amount was administratively not included in the narration of mod. The correction is as follows:

	Item	Unit	Est Quantity	Unit price	Total cost
<b>From:</b>	0040AA	LF	1,631	\$2.00	\$3,262.00
<b>To:</b>	0040AA	LF	4,500	\$2.00	\$9,000.00

An increase of \$5,738.00

	Item	Unit	Est Quantity	Unit price	Total cost
<b>From:</b>	0043AA	LF	568	\$2.00	\$1,136.00
<b>To:</b>	0043AA	LF	650	\$2.00	\$1,300.00

An increase of \$164.00

- D. As a result of modification P00003, Standard Form 1442, Block 21 Items Accepted the Basic year bid Item 0001 thru 0128 -\$2,001,381.66 is here by changed to read Basic Year Bid item 0001 thru 0128 - 2,007,283.66.

Standard Form 1442, Block 21, Items Accepted, Total is hereby changed to read:

**From:** \$6,003,410.08

**To:** \$6,009,312.08

Standard Form 1442, block 22, Amount for Basic Year is hereby changed to read:

**From:** \$2,001,381.66

**To:** \$2,007,283.66

For an increase of \$5,902.00

Schedule B, Basic Contract Year Total bid, is hereby changed to read:

**From:** \$2,001,381.66

**To:** \$2,007,283.66

Schedule B, Total Bid: Basic Year + Option Year One + Option Year Two is hereby changed to read:

**From:** \$6,003,410.08

**To:** \$ 6,009,312.08

- E. The attached schedule B, page 34a of 87 is hereby incorporated into subject contract which includes additional line items as follows:

Clin	1128	Repair Main Sprinkler Line				
Sub Clin	1128AA	Roadway	40 EA	\$27.50	\$1,100.00	
Clin	1129	Relocate Main Sprinkler Line				
Sub Clin	1129AA	Roadway	1000LF	\$3.50	\$3,500.00	
Clin	1130	Exothermic Weld				
Sub Clin	1130AA	Roadway	277EA	\$23.00	\$6,371.00	
Clin	1131	Wiring for Electrical Lighting Circuits (#4 Bare Copper)				
Sub Clin	1131AA	Roadway	8607LF	\$1.10	\$9,467.70	

F. Standard Form 1442, Page 2 of 87, block 22, Amount, is hereby changed to read :

From: \$4,001,974.62  
To: \$4,022,413.32

For an increase of \$20,438.70

G. Section B, Page 34 of 87 Contract Option Year one Total Bid is hereby changed to read

From: \$2,000,592.96  
To: \$2,021,031.66

For an increase of \$20,438.70

H. The attached schedule B, page 50a of 87 is hereby incorporated into subject contract which includes additional line items as follows:

Clin	2128	Repair Main Sprinkler Line				
Sub Clin	2128AA	Roadway	40 EA	\$30.00	\$1,200.00	
Clin	2129	Relocate Main Sprinkler Line				
Sub Clin	2129AA	Roadway	500LF	\$3.50	\$1,750.00	
Clin	2130	Exothermic Weld				
Sub Clin	2130AA	Roadway	30EA	\$23.00	\$690.00	
Clin	2131	Wiring for Electrical Lighting Circuits (#4 Bare Copper)				
Sub Clin	2131AA	Roadway	300LF	\$1.10	\$330.00	

I. Schedule B, page 50 of 87 , Contract Option Year Two Total Bid is hereby changed to read

From: \$ 2,001,435.46  
To: \$2,005,405.46

For an increase of \$3,970.00

J. Standard form 1442, block 21, Items Accepted: is hereby changed to read:

**From:**

Basic Year Bid Items 0001 thru 0128 - \$2,007,283.66  
Option Yr 1 Bid Items 1001 thru 1127 - \$2,000,592.96  
Option Yr 2 Bid Items 2001 thru 2127 - \$2,001,435.46  
TOTAL - \$ 6,009,312.08

**To:**

Basic Year Bid Items 0001 thru 0128 - \$2,007,283.66  
Option Yr 1 Bid Items 1001 thru 1131 - \$2,021,031.66  
Option Yr 2 Bid Items 2001 thru 2131 - \$2,005,405.46  
TOTAL - \$ 6,033,720.78

K. Schedule B, Page 50 of 87, Total Bid: Basic Year + Option Year One + Option Year Two is hereby changed to read:

**From:** \$6,009,312.08

**To:** \$6,033,720.78

*For a total increase of \$ 24,408.70*

L. This modification is written pursuant to the Contract Clause I-559, FAR 52.243-4, Changes, referenced on Section I, page 65 of 87 dated Aug 1987.

M. The attached pages for the Statement of Work are also hereby incorporated in to this contract.

N. Contractor hereby agrees to the changes as set forth above and unconditionally waives any claim against the government by reason of the same and does thereby releases it from any and all obligations, which may arise because of such changes.

ITEM NUMBER	DESCRIPTION	UNIT OF MEASURE	EST QTY	UNIT BID PRICE	TOTAL LINE ITEM COST
1128	REPAIR MAIN SPRINKLER LINE				
1128AA	ROADWAY	EA	40	\$ 27.50	\$ 1,100.00
1129	RELOCATE MAIN SPRINKLER LINE				
1129AA	ROADWAY	LF	1000	\$ 3.50	\$ 3,500.00
1130	EXOTHERMIC WELD				
1130AA	ROADWAY	EA	277	\$ 23.00	\$ 6,371.00
1131	WIRING FOR ELECTRICAL LIGHTING CIRCUITS (#4 BARE COPPER)				
1131AA	ROADWAY	LF	8607	\$ 1.10	\$ 9,467.70

ITEM NUMBER	DESCRIPTION	UNIT OF MEASURE	EST QTY	UNIT BID PRICE	TOTAL LINE ITEM COST
2128	REPAIR MAIN SPRINKLER LINE				
2128AA	ROADWAY	EA	40	\$ 27.50	\$ 1,100.00
2129	RELOCATE MAIN SPRINKLER LINE				
2129AA	ROADWAY	LF	500	\$ 3.50	\$ 1,750.00
2130	EXOTHERMIC WELD				
2130AA	ROADWAY	EA	30	\$ 23.00	\$ 690.00
2131	WIRING FOR ELECTRICAL LIGHTING CIRCUITS (#4 BARE COPPER)				
2131AA	ROADWAY	LF	300	\$ 1.10	\$ 330.00

## STATEMENT OF WORK

### PAVEMENT ID/IQ

a. Section 2O, Paragraph 1, insert the following sentence between the second and third sentences -- "However, main sprinkler lines may occasionally interfere with construction and provisions for their relocation and/or repair are provided below."

b. Add Paragraph 2.3 to Section 2O of the specifications to read "2.3 Repair Main Sprinkler Line: The quantity of repair main sprinkler line to be paid for will be the negotiated number of main sprinkler line repairs necessary, as stated in the Task Order, to accommodate formwork or structures. Measurement of excavation and placing of fill and backfill used in sprinkler line repairs, other than that associated with trenches dug by chain trencher will be determined in accordance with the measurement clauses for those items."

c. Add Paragraph 2.4 to Section 2O of the specifications to read "2.4 Relocate Main Sprinkler Line: The quantity of relocate main sprinkler line to be paid for will be the negotiated number of linear feet of main sprinkler line relocation necessary, as stated in the Task Order, to accommodate formwork or structures. Measurement of excavation and placing of fill and backfill used in sprinkler line relocation, other than that associated with trenches dug by chain trencher will be determined in accordance with the measurement clauses for those items."

d. Add Paragraph 3.3 to Section 2O of the specifications to read "3.3 Repair Main Sprinkler Line: Payment for the quantity of repair main sprinkler line determined as specified above will be made at the contract unit price, per each, as established in the bid schedule for Roadway work. Such payment shall constitute full compensation for all labor, materials, equipment, overhead, profit, supervision, and incidentals necessary to complete the work."

e. Add Paragraph 3.4 to Section 2O of the specifications to read "3.4 Relocate Main Sprinkler Line: Payment for the quantity of relocate main sprinkler line determined as specified above will be made at the contract unit price, per linear foot, as established in the bid schedule for Roadway work. Such payment shall constitute full compensation for all labor, materials, equipment, overhead, profit, supervision, and incidentals, necessary to complete the work."

f. Add Paragraph 10. Main Sprinkler Line to Section 2O of the specifications to read "10. Main Sprinkler Line".

g. Add Paragraph 10.1 to Section 2O of the specifications to read "10.1 Main sprinkler line repairs shall be made when the main sprinkler line, up to and including 2 inch diameter, is in such close proximity to the work that the line is inadvertently damaged or broken during the work, when such lines must be cut to accommodate relocation or when such lines must be capped. The contractor shall furnish all materials, including fittings, unions, elbows, glue, caps, etc., necessary to repair breaks, permit relocations and install caps. In addition, the contractor



shall provide up to two linear feet of new pipe, up to 2 inch diameter, for each break repair and for each cut and repair necessary for pipe relocation."

h. Add Paragraph 10.2 to Section 20 of the specifications to read "10.2 Main sprinkler line relocation shall be made when the main sprinkler line, up to and including 2 inch diameter, is in such a location that it must be moved in order to accomplish the work. The contractor shall shift or remove interfering lines, complete the work and then reposition or reinstall lines as directed or as the work dictates. Sprinkler lines shall be located as near to their original location as possible."

i. Add Paragraph 8.9 to Section 16A of the specifications to read "8.9 Exothermic Weld: Exothermic welds shall be Cadweld #PCC-1L1L, #4 wire to #4 wire, as manufactured by Erico Products Inc., 34600 Solon Rd., Cleveland, OH 44139 or approved equal."

j. Add Paragraph 6.22 to Section 16A of the specifications to read "6.22 Exothermic Weld: The quantity of exothermic weld to be paid for will be the negotiated number of exothermic welds for use in connecting underground #4 bare copper counterpoise electrical circuits, as stated in the Task Order."

k. Add Paragraph 7.22 to Section 16A of the specifications to read "7.22 Exothermic Weld: Payment for the quantity of exothermic weld determined as specified above will be made at the contract unit price per each as established in the Bid Schedule for Roadway work. Such payment shall constitute full compensation for all labor, materials, accessories, equipment, overhead, profit, supervision, and incidentals necessary to complete the work."

l. Add Paragraph 12.9 to Section 16A of the specifications to read "12.9 Exothermic Weld: In certain electrical applications it will be necessary to install #4 bare copper counterpoise wire in the same excavation as and parallel to ductbank or conduit runs. Wire to wire exothermic welds may be required in this application. When necessary and when shown on the drawings, the contractor shall install exothermic wire to wire welds. Installation shall be in accordance with the manufacturer's recommendations."